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8. Title of Change: Temporary reallocation of gOwks01 RAID disk to gOacg01/g0acg05.

9. Originator Signature R 10. Date: 11.ﬁlzss 12. Type: 13. Need Date: 1998-10-05
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28. Description of Change: (use additional Sheets if necessary)

For failover testing purposes remove one RAID3 LUN of scsi disk from gOwksO1 and install it into g0acg01/g0acg05 and configure
it as amasscache. This would be a temporary change and would only be required for approx. 120 days, at which time the disk would
be returned to gOwks01. CM should open an action item to follow-up on completion at 120 days.

29. Proposed Solution: (use additional sheets if necessary)

In order to continue ACM failover development, AMASS must be installed onto gDacg01 and gOacg05. in the current ACM
configuration there is no disk available for AMASS to use as raw disk cache. The reallocation of the requested disk would satisfy this
need.

30. Alternate Solution: (use additional sheets if necessary)

Another option would be to cut the necessary disk out of the current ACM user_pull_data filesystem.

If our procruement request for additional disk for the ACMHWCI is dissapproved this would be the most logical solution; however
the current performance of the user_pull_data filesystem would be affected.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
If this change is not approved it would delay failover development in the ACM enviroment untill another solution is implemented,
or additional RAID disk can be acquired.
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